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1.  Originator

Danny Huang

2.  Log Date:

03/18/03

3.  CCR #:
  

03-0192

4. Rev:

—

5.  Tel:

3019250837

6. Rm #:

2023c

7. Dept.

RDEV

8. CCR Title: Install JDOM Beta 8/Xerces 2.0.1 on f2ins01 and f2acg01 in Functionality Lab

9. Originator Signature/Date

Danny Huang     /s/     03/1803

10.   Class

IN

11.  Type:

CCR

12. Need Date: 3/25/03

13.  Office Manager Signature/Date

Louis Swentek     /s/     03/18/03

14.  Category of Change:
EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
None

17. Schedule
Impact:
N/A

18.   CI(s) Affected:Synergy III Data Pool
Insert, External Subsetter and JDT

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
JDOM beta 8/Xerces2.0.1 need to be installed in the functionality lab string 2 to support Synergy III sustaining engineering.

24.  Proposed Solution:  (use additional sheets if necessary)
JDOM Beta 8/Xerces 2.0.1 needs to be installed under  /usr/ecs/OPS/COTS/jdom-b8.  remove jdom-b7 and reinstall it under
/usr/ecs/OPS/COTS/jdom-b7.  create a soft link /usr/ecs/OPS/COTS/jdom->jdom-b8 (See detalis in ECO).   Installation requires the
following tar files which can be obtained from CM:
jdomb8_xerces2.0.1_c.tar.gz checksum: 2284486078, size: 4729011.
jdom-1.0b7-c.tar.gz   ckecksum: 2700144053, size: 4026295
25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Fewer modes in which to test Synergy III capabilities to support sustaining engineering.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Ron Best     /s/     3/19/03

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


